

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 June 2026
Team ID	
Project Name	Cosmetic Insights: A Tableau-Based Analysis of Skincare Trends and Consumer Preferences
Maximum Marks	5 Marks


Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	As a team, we can import and clean the cosmetics.csv dataset (1,472 records) so it is ready for analysis.	2	High	Sri Uma Sai Suman Chakka
Sprint-1		USN-2	As a team, we can validate skin-type flags and category labels for consistency.	1	High	Sri Uma Sai Suman Chakka
Sprint-1	Category Analysis	USN-3	As a user, I can view category-wise product distribution and revenue so I understand catalogue composition.	2	High	Bondada Sugandh Abhishek
Sprint-1	Brand Analysis	USN-4	As a user, I can view brand counts and average prices so I can compare brands.	2	High	Bondada Sugandh Abhishek
Sprint-1		USN-5	As a user, I can view the top 10 brands by product count.	1	Medium	Alla Lohith Lakshmi Reddy
Sprint-2	Skin-Type Analysis	USN-6	As a user, I can filter products by skin type	3	High	Yadala Pradeep Kumar

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			(Dry, Oily, Sensitive, Combination, Normal).			
Sprint-2		USN-7	As a user, I can view the top 10 brands suitable for all skin types.	2	Medium	Yadala Pradeep Kumar
Sprint-2	Price vs. Rating	USN-8	As a user, I can view a price vs. rank scatter plot to judge value for money.	3	High	Alla Lohith Lakshmi Reddy
Sprint-2	Storyboard	USN-9	As a presenter, I can navigate a guided story (Story 1) summarizing all key findings.	2	High	Karun Kumar Kondela
Sprint-2	Documentation	USN-10	As a team, we can compile all phase documentation (Ideation, Requirement Analysis, Design, Testing, Final Report) for submission.	2	High	Karun Kumar Kondela

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	3 Days	26 Jun 2026	28 Jun 2026	8	28 Jun 2026
Sprint-2	12	2 Days	29 Jun 2026	30 Jun 2026	12	30 Jun 2026



Velocity

Team velocity for this project: 20 story points completed across 2 sprints over a combined 5-day duration.

AV (Average Velocity) = Total Story Points / Total Sprint Duration = 20 / 5 = 4 story points per day.

Burndown Summary

All planned story points (8 in Sprint-1, 12 in Sprint-2) were completed on or before the planned end date in both sprints, with no carry-over to a third sprint. This reflects the compressed but achievable scope of a Tableau analytics project compared to a full-stack application backlog.